Public Works (1951) Dep

Miscellaneous **SERIES.**

G.O. NO. 3092

Dated 26th July 1951

[Despatch Abstract.]

ESTABLISHMENT - Highways Department - Temporary - South
Construction of a bridge over Gurpur river - continuance
Sanctioned.

From
Sri.M.S.Thirumale Iyengar,
B.E.,I.F.E.,
Chief Engineer Highways
Chepauk Madras 5.

To
The Secretary to Govt
Public Works Dept
Madras.

620 Letter No. 33745 A1/51-1 dated 11-7-51.

Sir,

Sub:- Establishment--H.W.D. Temporary staff for the of Bridge over Gurpur river in H 4/7-8 of the Manjeswar Bainder Road--S.Kanara District--Con of the staff.

1 Government in their order No.2229 P.W. dated 8-6- sanctioned the employment of 1 Assistant Engineer, 1 Supervi 1 Upper Division clerk, 1 Lower Division Clerk and 2 peons fo a period of one year from the date of appointment for the a bo work. The Sub-Division was formed on 8-7-50 F.N. and hence sanction expired on 7-7-51. The work has not yet been comp The value of the balance of work yet to be done is about Rs 36 against the original estimated cost viz Rs 590,000. It is considered that the continuance of the above staff for a furthe period of 1 year from 8-7-51 is necessary for completing the balance of the work:

2 Superintending Engineer's report was received very la only that is on 29-6-51 though ~~recommendation~~ had been sent on 11-5-5 reminder from this office for submitting proposals and for continuance if required and hence the delay in asking Government for sanction and continuance.

3 I recommend that the sanction of the Government may be accorded for the continuance of the staff as noted below

1 Assistant Engineer 1 Supervisor 1 Lower Division Clerk. 2 peons.	8.7.51 to 7.7.52

4 It is proposed to withdraw the Upper Division Clerk. The period for which continuance will be necessary for this post will be reported shortly. The staff is being continued from 8-7-51 in anticipation of Government sanction. I request that this may pleas be approved.

5 The delay in the submission of the proposals is being pointed out to the Superintending Engineer.

for Chief Engineer Highways.

T.T. 11-7

H

69/247

PWD(M)

C No 61600 M/57

Sub: E Dlt - H.D. Temporary - South Kanara Dt. Construction of a bridge over Gurpur River Cont. Continuance of staff - Sanctioned.

Read: G.O.Ms No 2229 PW dated 8.6.50

From the CE(H) Lr No 33745 A1/57-1 dated 11.7.57.

Order Ms No 3092 dated 26.7.51

H.E the Governor of Madras Sanctions the Continuance for a period of one year from 8.7.57 of the following staff out of the staff sanctioned in the G.O. read above for work connected with the Construction of a bridge over the Gurpur River in mile 4/7-8 of the Manjeswar-Baindur Road near Kulur in S. Kanara Dt.:

- One Asst. Engineer.
- One Supervisor
- One lower division clerk.
- Two peons.

2. The action of the CE(H) in having continued the staff beyond 7.7.57, in anticipation of the sanction of the Govt, is approved.

for 14/7/51

17/7

To

The CE(H)

The AG (Accts & Exn)

3 Pcs

Note: Please see the letter from the CE(H) at Flag. The draft order above is for approval. ~~Fin may see for acceptance.~~ As regards the continuance of the U.D. clerk sanctioned in the G.O. read above, for 14/7/57. action will be taken on receipt of proposals from the CE(H). Fin. may see for acceptance.

16.7.51

17.7.57

Fin (E.I)

May be accepted.

16.7.51

15.7.51 PW

PWD No. M 61600 M/57-1

17-7-51

Dy. Secy. to Govt.

SENIOR ASSISTANT ..... FINANCE DEPARTMENT 5276 18 JUL 1951 GOVERNMENT OF MADRAS

ASSISTANT SECRETARY 3863

24

PW(M).

Please see the note of F in overleaf. The draft order overleaf may be issued.

23/7/57.

D.S. Such corrections as may be indicated by me

23.7.57

24.7.57

[Issued as GoMs No. 3092 PW dated 26.7.57] overleaf